

# SUTTER BUTTE FLOOD CONTROL AGENCY

Program/Project Update

April 8, 2020



# ONGOING ACTIVITIES

## COVID-19 Adjustments for SBFCA Team

### Oroville Wildlife Area:

- OWA Phase 1 Construction – Project closeout work ongoing
- OWA Phase 2 Bridges Project – Project closeout work ongoing

### FRWLP:

- UPRR Closure Structure – closeout work ongoing, scale mock-up to be installed at LD1 yard
- Real Estate Acquisitions – Agricultural well relocation
- Shed & Trailer Demolition Project
- Environmental and Cultural Resources mitigations
- O&M manual coordination w/ USACE and DWR
- DWR CFA amendment #7 (\$5.5M additional state funding)



# ONGOING ACTIVITIES – CONT.

- DWR Small Communities Grant (Sutter, Tudor)
  - Finalized reports submitted to DWR (Phase 1)
  - Phase 2 Funding Application submitted 2/3 (\$29M total)
- SBFRRMP (federal project–Tudor Rd to Cypress Ave)
  - Contractor preparing to begin work on April 15
  - Coordination of 2020 utility relocations (irrigation/electrical)
  - Cultural resources coordination activities (reburial assistance)
- Regional Flood Management Planning – Round 3 Grant
- PL 84–99 Repairs (South of Laurel to Hwy 99, Abbott Lake)
- Sediment Removal at Boat Docks – CNRA funding agreement
- FEMA Remapping of Butte County
- USACE Colonel Handura presentation to be rescheduled
- SBFCA Annual Budget Review Process (workshop in May)

