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1.0 Introduction 
The Sutter-Butte Basin (Basin) covers 300 square miles bordered by the Cherokee Canal to the 
north, the Sutter Buttes to the west, the Sutter Bypass to the southwest and the 44-mile long 
Feather River to the east—see Figure 1. The Basin is home to 95,000 residents and 
encompasses $7 billion of damageable assets (as estimated by the U.S. Army Corps of 
Engineers, or USACE). The region has sustained numerous floods, including the 1955 levee 
failure on the Feather River, which resulted in the deaths of at least 38 people. The personal 
safety and economic stability of large segments of the population are reliant on flood 
management systems that, until recent efforts, did not begin to meet modern engineering 
standards. Numerous projects and programs have been implemented in the Basin over the 
years to reduce flood risk, including the Feather River West Levee Project and the Sutter Basin 
Flood Risk Reduction Project.1   
 
The Sutter Butte Flood Control Agency (SBFCA) leads the planning and implementation efforts 
in the Basin to reduce the risk of catastrophic, riverine flooding. In this role, SBFCA collaborates 
with local, regional, state, tribal and federal agencies and organizations. On January 13, 2016, 
the SBFCA Board of Directors adopted a Strategic Plan to guide these efforts, and on April 11, 
2018, the SBFCA Board of Directors adopted - the first update to the plan.  This is the plan’s 
second update.  This update takes into consideration the attainment of certain goals reflected 
within prior versions of the plan and updated time frames for the attainment of outstanding 
goals and objectives. 

 
2.0 Purpose of the Strategic Plan 
The purpose of the Strategic Plan is to help formulate and articulate a vision for flood 
management within the Basin and to describe an approach to achieve this vision. This Strategic 
Plan will be implemented and referenced by the SBFCA Board of Directors, SBFCA staff and 
consultants, SBFCA member agencies, and partner agencies. It will inform and promote 
alignment among the interested public, the State of California (Executive and Legislative 
branches), and involved flood managers at federal, State and local levels. The Strategic Plan will 
be updated at least every five years, or more often if warranted.   
 
The Strategic Plan describes:  

 a common vision for desired future flood management conditions;  

 what will be accomplished within the next 10 years to begin realizing the vision (Goals 
and Objectives); and 

 who will be involved to accomplish the goals and objectives (Partners).  

                                                             
1 Note that while the Federal project protects the Sutter-Butte Basin, the Federal government refers to it as the 
Sutter Basin.   
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Separate, supporting planning tools make up SBFCA’s Implementation Plan that outline: 

 how SBFCA will accomplish the objectives established in this Strategic Plan; and 

 projects and programs that are to be implemented by SBFCA and/or third parties to 
accomplish those objectives. 

 
 
The Implementation Plan is much more dynamic and tactical than the Strategic Plan; as a living 
set of files, it is frequently updated. The Implementation Plan lists specific actions, schedules, 
resources, partnerships, funding and financing that may be required to accomplish the 
objectives established in this Strategic Plan. Neither the Strategic Plan nor the Implementation 
Plan irrevocably commits SBFCA to any particular project or course of action.  Any projects 
proposed by SBFCA or a third party in order to achieve the vision, goals, and objectives of this 
Strategic Plan, including those projects specifically identified in the Implementation Plan, will be 
considered by SBFCA at a later date, and environmental review of all such projects will comply 
with the California Environmental Quality Act and/or other applicable laws. The goals and 
objectives of SBFCA described in this Strategic Plan and the Implementation Plan ultimately 
manifest themselves in the adoption of SBFCA’s Annual Budget which represents SBFCA formal 
approval to projects and programs. 
 
3.0 Background 

3.1 SBFCA Joint Powers Authority 
The Sutter Butte Flood Control Agency (SBFCA) was formed in 2007 for the purpose of 
consolidating efforts of several agencies and communities with flood management 
responsibilities, and implementing locally led flood protection projects. SBFCA is a joint 
powers authority (JPA) composed of the cities of Biggs, Gridley, Live Oak, and Yuba City, 
the counties of Sutter and Butte, and Levee Districts 1 and 9. Among member agencies, 
the cities and counties bear the responsibility for making key land use decisions and 
managing the floodplain. The member levee districts are responsible for the operation 
and maintenance of flood control facilities within their jurisdiction, including levees and 
appurtenant structures. 
 
The SBFCA Board of Directors (SBFCA Board) is the sole authorizing body for all SBFCA 
operations and actions. All SBFCA programs, projects, funding, financing and policy 
decisions are approved by the SBFCA Board unless authority has been delegated to the 
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Executive Director. The SBFCA Board is composed of 13 regular members, each of whom 
is a representative of a SBFCA member agency.  
 
As provided for in the SBFCA JPA, SBFCA may exercise a broad suite of powers within its 
jurisdictional boundaries, including, but not limited to: 
 
1. Plan and implement the ways and means to control flood waters within SBFCA 

boundaries. 
2. Enter into contracts. 
3. Evaluate, rehabilitate, reconstruct, repair, replace, improve, or add to the facilities of 

the State Plan of Flood Control in the Central Valley. 
4. Acquire, develop, control, construct, manage, maintain, improve, operate, repair, 

and replace flood control facilities within the SBFCA boundaries. 
5. Enter into agreements with any agency/department of the United States of America, 

the State of California, or any other governmental agency to provide funding 
necessary for SBFCA projects and programs. 

6. Acquire property, by eminent domain or otherwise, and to hold and dispose of 
property necessary for SBFCA projects and programs. 

7. Incur debts, liabilities or obligations. 
8. Levy and collect special benefits assessments, special capital assessments, and issue 

revenue bonds. 
9. Impose and collect property-related fees, special taxes and general taxes. 
10. Prescribe, revise and collect fees as a condition of land development. 
11. Apply for, accept and receive State, federal or local licenses, permits, grants, loans or 

other aid from any agency of the United States of America or the State of California. 
 
A Benefit Assessment District, compliant with California Proposition 218, was created in 
2010 to fund specific SBFCA operations, projects and programs. Thus, while SBFCA has 
certain operational authority under the JPA, SBFCA must also exercise fiscal 
management of Assessment District funds, limiting their use to only certain allowed 
purposes. For example, capital funds can only be spent on specific, defined projects and 
initiatives consistent with the Engineer’s Report which was approved through the 
Proposition 218 process.  
 
In addition to funding from the Assessment District, SBFCA has sought and received 
grant funding through a variety of sources (primarily from State of California grant 
programs). SBFCA must comply with the additional fiscal requirements of these grants 
and associated funding agreements executed with the State and federal government. 
These funding agreements were executed following the formation of the JPA and 
Assessment District. 
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In order for SBFCA to be economically viable to fulfill its mission, new funding sources 
must be identified and pursued. This Strategic Plan update includes several funding 
options that SBFCA can pursue. 

 
3.2 Flood Risk 
In this Strategic Plan, flood risk is defined by the probability of flooding combined with 
the damages that result when flooding occurs. Thus, flood risk reduction requires 
actions to reduce the frequency and severity of floods, as well as to reduce or mitigate 
the damages caused when flooding occurs. No matter how much is done to reduce the 
likelihood of floods, there will always be some probability of flooding, resulting in 
ongoing flood risk or “residual risk.” The two elements of flood risk for the Basin (flood 
probability and flood damages) are defined by geography, geomorphology, flood 
protection infrastructure (waterways, levees, dams and reservoirs, drainage canals), and 
the decisions of early and present-day inhabitants including the development of 
damageable structures. 
 
3.3 Physical Setting 
The Basin slopes gently to the south and west, with the deepest floodplain bounded by 
the lower Feather River and the Sutter Bypass—this area is referred to as the southern 
sub-basin. Gold Rush era settlers founded their communities in the shallower, less 
hazardous floodplain in the northern two-thirds of the Basin, referred to as the northern 
sub-basin. Correspondingly, the deepest and most dangerous southern floodplain has 
historically been reserved for farming with little residential development to date. Native 
American populations were concentrated on the natural high ground bordering the 
Feather River before manmade levees were located along many of those same 
alignments. 
 
As shown on Figure 1., the Feather River levees are set back from the incised channel—a 
distinction from many Sacramento River system levees that were set close to the 
channel.  Much of these areas between the levees have been formally set aside for 
wildlife reserves.  On the west side of the basin, the Sutter Bypass is home to a National 
Wildlife Refuge and a number of privately held conservation areas.   
 
3.4 Institutional Setting 
Flood management in the Central Valley has historically involved multiple, and often 
overlapping, authorities and interests including public agencies, regulators, public and 
private investment, tribal governments, and non-governmental organizations, many of 
whom are outside the direct control or influence of SBFCA. In addition, over the past 
decade there have been significant and generally positive developments in State and 
federal policies, laws and funding for flood management that are only now being fully 
realized as tangible projects and programs—a relatively brief period for the complex 
institutional and legal framework that comprises California flood management. Local 
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agencies (like SBFCA), State agencies and the federal government typically implement 
flood management projects and programs using various cost-share formulas and 
collaborative roles, and with requirements that are unique to each funding entity. In 
addition, Native American tribes, property owners, private parties, NGO’s, and other 
entities play a role in the implementation of flood management projects. Against this 
complex backdrop, SBFCA must navigate, adapt and fit multiple elements into an 
actionable plan that targets defined objectives.  At the same time, the Strategic Plan 
must accommodate frequent course corrections and operational flexibility, thus the 
plan does not commit the agency to any particular project or course of action.   

 
Three planning documents frame much of the SBFCA Strategic Plan. The first of these is 
the 2014 California Water Action Plan (including the 2018 Water Plan Update and the 
2020 CA Water Resilience Portfolio), which lays out the challenges, goals and actions 
needed to put California’s water resources on a safer, more sustainable path. The 
second document is the Central Valley Flood Protection Plan, first released in 2012 and 
updated on a 5-year cycle--this is the State’s blueprint for flood management in the 
Central Valley; State flood management policy, legislation and funding decisions for the 
Central Valley flow from this high-level document. The third key document is the 
Feather River Regional Flood Management Plan (FRRFMP), completed in 2014, updated 
in 2018, and again in 2022. One of six regional plans that comprise the Central Valley, 
the FRRFMP outlines the long-term vision and priorities for flood risk reduction from the 
perspective of the Feather River region. 

  
4.0 Vision 
Vibrant communities and rural areas that are protected from the consequences of 
catastrophic, riverine flooding.  
SBFCA and/or an alternate agency(s) will provide leadership and work with other local, regional, 
State, tribal and federal entities to achieve this vision. SBFCA will invest the funds provided by 
the Assessment District, State Propositions 13, 1E, 84, 1, 68 and other sources to reduce flood 
risk in the Basin within the next 10 years in a manner that is consistent with the vision. In order 
to fully achieve the SBFCA vision, additional funds beyond those currently available must be 
secured.   

 
5.0 Goals   
To attain the SBFCA vision, goals must take into account not just the hazards but also the 
consequences of flooding; the Strategic Plan therefore addresses both flood control 
infrastructure and floodplain management. Moreover, recent State laws and policies such as 
Assembly Bill 1147 (2000), Senate Bill 5 (2008), the California Water Action Plan (2014), the 
Central Valley Flood Protection Plan (2012, 2017), and the California Water Resilience Portfolio 
(2021) compel flood management agencies to take an integrated, multi-benefit approach to 
planning and implementing flood risk reduction projects. Evolving federal policy and guidance 
also encourage this approach that includes:  enhancement of wildlife and fisheries habitats, 
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recreation, water quality, protection of cultural resources, and enhancement of other resource 
values where compatible with project purposes.   
 
Agency Goals are as follows: 

  
1. 200-year level of flood protection for the northern sub-basin 
Construct robust and resilient flood control features to protect at-risk communities in 
compliance with State law.  Facilitate the establishment of a fiscally sustainable process that 
ensures 200-year level of flood protection for the northern sub-basin is maintained in 
perpetuity.   

Status - The goal of constructing robust and resilient flood control features has been 
achieved as of this 2021 update to the Strategic Plan. The later portion of this goal has 
been updated to reflect SBFCA’s ongoing efforts to ensure the improved system 
continues to provide the requisite enhanced level of protection. 

 
2. FEMA accreditation for the northern sub-basin 
Facilitate the availability of affordable flood insurance and reduce the regulatory burden 
imposed in the FEMA floodplain. 

Status – SBFCA will soon complete FEMA Accreditation Package for Butte County and is 
currently working to finalize the Sutter County Packages. 

 
3. 100-year level of flood protection for the southern sub-basin 
Due to the deficient condition of levees protecting the southern sub-basin and reliance on 
decades-long State and federal implementation processes, the southern sub-basin is 
subjected to unacceptably high risk. The long-term plan is to achieve a 100-year level of 
flood protection to increase public safety and reduce regulatory burdens in the FEMA floodplain 
through coordination with partners. This may require a progressive approach, to include limited 
levee repairs and other risk reduction measures, to increase public safety until comprehensive 
improvements are implemented.   

Status – Improvements / repairs to the West Feather River Levee have been completed in 
the rural portion of the basin to the Highway 99 crossing.  SBFCA is currently seeking 
funding to complete critical repairs to the Sutter Bypass East Levee.  

 
4. Support improved residual risk management 
Because no flood control structures can reduce all flood risk (regardless of condition), 
reduce or mitigate the consequences of extreme floods that could overwhelm the region’s 
dams and levees.   

Status – SBFCA has completed a basin-wide Floodplain Management Plan and a Flood 
Safety Plan. SBFCA is participating in the Feather River Regional Flood Management 
Planning effort and coordinating with the Region’s partners.  Work within this plan 
includes increasing flood protection through improvements to New Bullard’s reservoir 
and the Yuba Water Agency’s ARC (secondary) Spillway, implementing critical repairs 
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along the Sutter Bypass East Levee, and completing plans to improve maintenance 
activities within the Feather River and Cherokee Canal corridors.  

 
5. Facilitate the development of long-term funding and governance for Operations, 

Maintenance, Repair, Rehabilitation, and Replacement (OMRR&R) of flood control 
infrastructure 

Changes to existing O&M requirements, as well as additional federal responsibilities for the 
repair, replacement and rehabilitation of flood control facilities have created unfunded 
burdens on the State of California and local maintenance agencies (LMAs). While SBFCA 
plans no future role in performing long-term OMRR&R of flood infrastructure, OMRR&R 
funding is critical to protect capital investments and comply with funding commitments, 
regulations and other agreements with the State and federal government.   

Status – SBFCA is supporting the implementation of the Feather River West Levee 
Financing Authority’s efforts to implement a new Assessment District to increase funding 
for the locally maintained Feather River levees. 
 

 
6.0 Objectives 
Achievement of Agency goals requires the integration of State, federal and local investment, as 
well as respective policies and laws, into a defined set of objectives.  Objectives are formulated 
within the context of: 1) ongoing and completed work, 2) the relationship between the CVFPP 
and federally authorized project, 3) the distinctions between the northern and southern sub-
basins and 4) long-term and interim risk reduction.   
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6.1 Ongoing and Completed Work 
To date, SBFCA has planned, permitted, designed, and completed construction of 35 
miles of Feather River West Levee Phase I Project (FRWLP1) from Thermalito Afterbay in 
the north to Star Bend in the south, plus approximately one additional mile of levee 
rehabilitation in the vicinity of Laurel Avenue.  In doing so, SBFCA has addressed a 
number of significant engineering, permitting, funding and environmental challenges, 
including the discovery of significant cultural resources during construction.  Over 27 
miles of slurry walls, 1.5 miles of seepage berms, replacement or removal of 118 pipe 
penetrations and another 211 encroachments have been completed. This project 
provides the physical flood control measures required for 200-year level of flood 
protection for the northern sub-basin and increased protection for the southern sub-
basin.  Design, permitting, and construction of the federally authorized project (below) 
between Star Bend and Laurel Avenue is nearing completion. The USACE also completed 
levee improvements from Laurel Avenue to the Highway 99 bridge with the installation 
of a slurry cutoff wall. This project was authorized and funded through the federal P.L. 
84-99 rehabilitation program.  SBFCA also prepared the final design and permitting of 
the Oroville Wildlife Area Flood Stage Reduction (Unit D) Project which further improves 
flood protection, flood O&M, the natural environment, recreation and State Water 
Project O&M.  The construction of this project was completed in 2020.  As required by 
state grants and federal project authorization (below), SBFCA has completed a basin-
wide Floodplain Management Plan and a Flood Safety Plan that will be implemented to 
reduce residual risk. 
 
6.2 CVFPP and Federal Authorizations 
Provisions of both the State CVFPP and federal authorization(s) must be integrated with 
local efforts to achieve SBFCA goals.  Congress has authorized the federal Sutter Basin 
Project from approximately Sunset Weir in the north to a half-mile south of Laurel 
Avenue2. This authorization describes the federal risk reduction plan and associated 
federal fiscal interest in the region. Importantly, the federal government agreed to cost 
share the project from Sunset Weir (near Live Oak) in the north to the southern project 
limit, leaving the funding of northern levee improvements to State and local sources.   
SBFCA successfully secured federal and state appropriations to construct the final 5-mile 
segment of the federally authorized project, between Star Bend and Laurel Ave.  The 
majority of the federal investment is directed at levee improvements, but the 
authorized project also includes “non-structural,” residual risk management measures 
to reduce the consequences of flooding, such as a levee relief cut and an associated 
emergency response plan.  
 

                                                             
1 The Water Resources and Reform Development Act of 2014 (WRRDA 2014) authorized the Sutter Basin Flood Risk 
Management Project as approved by the USACE Chief of Engineers on March 12, 2014. In 2016, the Water 
Infrastructure Improvements for the Nation Act (WIIN 2016) reauthorized only the national economic 
development plan, essentially the levee from Sunset Weir to just south of Laurel Avenue. 
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The federally authorized project comports with the broader 2012 and 2017 CVFPP and 
must be integrated with subsequent updates.  This integration is essential to provide for 
the State’s endorsement as the non-federal sponsor (along with SBFCA) and to leverage 
further benefits for the region from State investments through the CVFPP.  For example, 
proposed CVFPP improvements of Fremont Weir and Yolo Bypass may complement the 
federal Sutter Basin project. 

  
6.3 Sub-basins 
The northern and southern sub-basins are connected both hydraulically and 
financially—northern levee reaches that protect the small communities of Biggs and 
Gridley received State urban levee funding primarily because these same levees protect 
the larger, urban communities of Yuba City and Live Oak, as well as northern and 
western evacuation routes.  At the same time, floodplain management and flood control 
goals differ for each sub-basin: 
  
Northern sub-basin: Ongoing improvements to the existing Feather River levee will 
achieve 200-year level of riverine flood protection for the northern sub-basin. The 
northernmost limit of the northern sub-basin is formed by the Cherokee Canal 
floodplain, which is subject to frequent shallow flooding.  Though impacts to the SBFCA 
service area are minimal, conveyance capacity and associated maintenance of the 
Cherokee Canal remain an important regional issue; therefore, SBFCA seeks to improve 
flood management within the adjacent floodplain through the Feather River Regional 
Flood Management Plan.  
 
Southern sub-basin:  This sub-basin is home to a vibrant agricultural economy that has 
been largely unaffected by development pressure that would otherwise put large 
populations at risk in this deep floodplain. It has been long recognized that agriculture is 
a wise use of the floodplain; the accordant, thriving agricultural economy in the 
southern floodplain is not only wise land use, but also funds the existing Assessment 
District, flood O&M, and future flood risk reduction. This sub-basin was mapped into a 
FEMA Special Flood Hazard Area prior to SBFCA’s assessment district formation in 2010.  
This resulted in mandatory flood insurance requirements plus stringent restrictions on 
repair and construction of homes and agricultural buildings, which could devastate the 
agricultural economy and open up the region to other riskier land use.  
 
Although the west Feather River levees have been improved, the Sutter Bypass and 
Wadsworth Canal (including associated interceptor canals) present a significant flood 
hazard to the southern sub-basin. The sub-basin cannot achieve 100-year levels of flood 
protection unless and until these hazards are addressed. Under California Water Code 
8361, the State is obligated to operate and maintain these structures to the original 
design standard.  Consequently, the SBFCA Assessment District was approved under the 
premise that the State would eventually repair these structures to their original design 
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standards while SBFCA would repair the Feather River levees.  Since this time, however, 
the 2012 and 2017 CVFPP have stipulated that any improvements to the Sutter Bypass 
and Wadsworth Canal levees must be incorporated into the State’s broader, system-
wide investment strategy.  Leading proposals of the system-wide plan (in-progress) 
include a widened Fremont weir and Yolo Bypass that may reduce flood risk for the 
southern sub-basin. The State is also evaluating new Feather River bypasses and 
widening of the Sutter Bypass.  It is SBFCA’s policy position that, before considering 
these new or widened facilities, the State should demonstrate that existing facilities are 
operated and maintained in a manner which conveys flood flows as originally designed. 
This is essential in light of potentially adverse impacts of these proposals on local 
farming operations and the greater local economy.  
 
6.4 Progressive Risk Reduction in the Southern Sub-basin 
Despite the ongoing improvements to the Feather River west levee, the southern sub-
basin, with a population of approximately 7,000 and valuable agricultural infrastructure, 
will continue to be imperiled by the low level of flood protection provided by the 
remaining levees surrounding the basin.  These levees, including the lower Feather River 
west levee (west of Hwy 99 Bridge), the Sutter Bypass east levee and Wadsworth Canal 
levees are estimated to currently provide 10-year level of flood protection.  While SBFCA 
will work closely with the State to implement critical levee repairs on these levees as 
rapidly as feasible, the overall level of flood protection will likely fall short of 100-year 
FEMA accreditation criteria, until the State implements system-wide improvements now 
in the planning stage.  Thus, while pursuing the long term goal of 100-year flood 
protection for the southern sub-basin that achieves the dual goals of reducing flood risk 
and regulatory/financial burden in the FEMA floodplain, SBFCA will concurrently pursue 
a three-track approach.  First, SBFCA will prioritize limited improvements of critically 
deficient levees that provide the greatest risk reduction at least cost.  Second, SBFCA 
and its partners will seek appropriate FEMA regulatory relief for the agricultural 
floodplain.  And third, SBFCA will work with local agencies to plan and implement 
residual risk management measures.  
 
6.5 Agency Objectives  
Based on the regulatory framework, the unique challenges facing the SBFCA region, and 
the implementation status reflective of completed work to date described above, the 
Agency’s updated specific objectives are summarized below: 
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1. Complete project closeout of the FRWLP1 by 2022  
Project closeout work includes completion of right-of-way acquisition and conveyance 
of properties to the state, encroachment resolution, mitigation compliance, as-built 
documentation, ULDC and Urban Level of Protection (ULOP) documentation, and all 
other contractual and administrative requirements. (Status – Nearing Completion) 

 
2. Restore and enhance the Oroville Wildlife Area   
The Oroville Wildlife Area Flood Stage Reduction Project (OWA FSRP) is a multi-benefit 
component of the FRWLP1 that will reduce flood stage, provide resiliency for small flood 
events, improve operations and maintenance, help accommodate climate change, 
provide significant rearing habitat for out-migrating salmonids, restore and enhance 
natural floodplain processes (including wetland and terrestrial habitat) and improve 
recreational opportunities. (Status – OWA-FSRP in the Unit D Area Completed, SBFCA 
currently pursuing grant funding for additional OWA improvements) 
 
3. Support for member agencies’ ULOP adequate progress findings, through 2020  
Provide member land-use agencies with deliverables from Objectives 1 and 2 to support 
annual findings of adequate progress toward achieving ULOP, as required under SB 5, 
until the FRWLP1 is completed and ULDC certification is achieved.  (Status – Completed, 
EVD – Type 1 findings support provided in 2021) 
 
4. ULDC certification and support for member agencies’ ULOP findings for northern 

sub-basin  
As mandated by SB 5, Feather River west levees will meet ULDC in order for constituent 
land use agencies to demonstrate ULOP.  Future ULDC/ULOP compliance activities such 
as mandatory 5-year reviews will be supported by SBFCA or a successor agency in order 
to maintain ULDC certification. (Status – Initial ULDC Certification Completed, Future 5-
Year Reviews Ongoing) 
 
5. FEMA accreditation for northern sub-basin by 2026  
Construction of the FRWLP and associated work will meet Title 44 CFR Section 65.10 and 
other requirements necessary for accreditation by FEMA. (Status – Butte County 
Accreditation Package Complete, Sutter County Accreditation Package Ongoing) 
 
6. Rehabilitation or replacement of the east levee of the Sutter Bypass, Wadsworth 

Canal, Interceptor Canals and the southern 1.5 miles of the lower Feather River to 
100-year level of protection and FEMA regulation relief. 

These improvements would substantially improve public safety and provide FEMA 
regulation relief, while at the same time State law limits or prevents unwise 
development that would increase overall risk. This goal requires substantial investment 
in the larger flood system that is beyond SBFCA’s financial capability, thus investment by 
the State and/or federal government is essential.   State investment would require 
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major policy and fiscal decisions by the State through the CVFPP.  Federal investment 
decisions could be facilitated through future USACE Civil Works studies, the Sacramento 
River General Reevaluation Report, Central Valley Integrated Flood Management Study, 
FEMA Grant Programs, or legislation. (Status – Completed Small Community Flood Risk 
Reduction Feasibility Studies, advancing State and Federal Support for funding critical 
repairs.) 
 
7. To the extent funding is available, complete critical repairs in the southern sub-

basin by 2025 
The large, system-wide work described in Objective 6 will take decades to plan and 
implement, exposing residents and property in the southern sub-basin to unacceptable 
interim risk from existing structures. Accordingly, critically deficient levees in the 
southern sub-basin will be repaired on a risk-prioritized basis as SBFCA concurrently 
pursues long-term, comprehensive solutions; these repairs will also progressively reduce 
risk as part of the longer term solution. Annual, routine State appropriations for critical 
levee repairs and deferred maintenance are essential to reduce interim risk. (Status – 
Rehabilitation of the Feather River West Levee has been completed to the Highway 99 
Bridge.  SBFCA has completed Small Community Flood Risk Reduction Feasibility 
Studies, and is advancing State and Federal Support for funding critical repairs.) 
 
8. Advocate for improved implementation of existing FEMA floodplain regulations 

that facilitates wise agricultural land use by 2023 
By removing FEMA obstacles that might otherwise prevent the agricultural economy 
from thriving, the potential for increased residual risk due to development is 
substantially reduced. In collaboration with other Regional Flood Management Planning 
Programs, and without requiring new legislation, the Feather River Region will advocate 
for practical implementation of existing regulations that support wise agricultural land 
use of the floodplain with minimal or no obligation to the National Flood Insurance 
Program (NFIP). SBFCA will also investigate local floodplain management measures and 
actual hazard to inform and potentially mitigate the fiscal impacts of proposed guidance 
improvements. These investigations will be coupled with the preparation of emergency 
response plans (including a potential flood relief structure/cut) to inform a 
comprehensive flood management plan that is specific to the southern sub-basin. 
Property owners and land use agencies will realize the benefits of this advocacy by 
2023. (Status – Ongoing, Coordination with congressional representatives to include 
language within the National Flood Insurance Program reauthorization is currently 
taking place.  The NFIP reauthorization by Congress may occur in 2022.) 
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9. Complete project closeout of the Sutter Basin Flood Risk Reduction Project by 2022 
Authorized by Congress in WRRDA 2014 and reauthorized in WIIN 2016, the Sutter Basin 
Project required federal appropriations in order to be implemented. This project 
improved five miles of some of the highest hazard levees in the Basin; this reach of levee 
is immediately south of the recently completed FRWLP1 and ends at the 0.9 mile of 
levee at Laurel Avenue also improved by SBFCA. Construction of the project began in 
2019 and was substantially completed in 2020.  Project closeout activities include; 
completion of construction punch-list items, satisfaction of all federal project 
authorization elements, and completion of federal crediting packages for both the 5-
mile project and the additional 22 miles north up to the Sunset weir. This federal credit 
is a potential future funding source for SBFCA and is further described in item 15 below. 
(Status – Ongoing, Federal Credit Packages are actively being prepared and submitted 
to USACE.) 
 
10. Update the Sutter Butte Basin Floodplain Management Plan by 2022 
Implementation of an integrated, comprehensive plan will lessen residual risk for the 
Basin. The 2013 Floodplain Management Plan which was completed by SBFCA as a 
component of the USACE Sutter Basin Feasibility Study will be updated as required by 
the Federal Project Partnership Agreement (PPA) for the Federal project. (Status – 
SBFCA is coordinating with USACE on the required update.) 

 
11. Turn over OMRR&R of FRWLP1 to local and State Maintenance Areas by 2020 and 

facilitate long-term funding for LMAs 
Comply with DWR funding requirement for Local Maintaining Agencies to accept 
responsibility for OMRR&R in accordance with current State and federal standards and 
facilitate funding for LMAs to perform these responsibilities.  (Status – All OMRR&R 
responsibilities have been transferred and the requisite OMRR&R Agreements have 
been approved.  SBFCA is coordinating with USACE and CVFPB to finalize OMRR&R 
supplemental manuals and transference to the LMA.  SBFCA is coordinating with 
FRWLFA to implement long term funding.) 
 
12. Implement a governance structure for long-term OMRR&R by 2020 and passage of 

a Proposition 218 election by 2022 
While SBFCA has no intention to perform long-term OMRR&R, a sustainable governance 
structure and suitable funding for OMRR&R is essential for effective flood risk reduction.  
This is a key objective of the Feather River Regional Flood Management Plan (under the 
auspices of the CVFPP). The first step in the process, the formation of the Feather River 
West Levee Financing Authority (FRWLFA), was completed in 2020. This new Joint 
Powers Agency was formed by Sutter County, Levee District 1 and Levee District 9.  The 
next step is the development of an Engineer’s Report to support the establishment of a 
new assessment district via a Proposition 218 election of benefitting properties. SBFCA 
is assisting in this process through a Services Agreement with FRWLFA.  
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13. By the end of 2018, adopt a plan to scale SBFCA operations to an appropriate level 
By design, SBFCA was conservatively organized and planned to flexibly scale operations 
to a level commensurate with workload without the burden of long-term contracts or 
employees. The SBFCA Board has received reports and assessed the remaining actions 
and obligations of SBFCA in light of the approved strategic plan.  The Agency is in a 
position to scale back its operations to an appropriate level at the right time which 
would consider completion of its remaining objectives and ongoing obligations.  In 
January 2019 the existing Executive Director left the Agency and the Director of 
Engineering was promoted to Executive Director.  Currently the Director of Engineering 
position duties are being addressed by a consultant, leaving the full time position 
unfilled.  While a formal plan has not yet been adopted, the Agency’s staff levels have 
been adapted and can be flexibly adjusted based on workload demands. (Status – 
Staffing levels have been evaluated in the context of remaining objectives and 
ongoing obligations.  The Agency’s Operating Fund budget has sufficient balance 
available to maintain staffing at current levels until all remaining objectives are 
addressed.) 
 
14. Identify and pursue additional funding sources for sustainable Agency objectives 
and operations 
Currently SBFCA has identified three additional funding sources to facilitate the 
attainment of the outstanding objectives; a regional development impact fee, sale 
and/or reimbursement of RD 784 Fee Credits, and sale of excess federal credits.  In 
order to implement a regional development impact fee the SBFCA Board will approve an 
AB 1500 nexus study and work with its member agencies with land use authority to 
adopt, collect and transfer the fees to SBFCA.  SBFCA has approximately $1.7M in Fee 
Credits from RD 784 as part of the borrow material acquisition work for the FRWLP.  This 
credit can be sold to willing buyers or be reimbursed over time from developers who 
develop property within the RD 784 jurisdiction.  SBFCA plans to transfer its share of 
excess federal credits associated with the Sutter Basin Flood Risk Reduction Project to 
another federally authorized project through the approval of a comprehensive plan by 
the USACE where the Central Valley Flood Protection Board is the common non-Federal 
sponsor of the two authorized projects. This approach requires SBFCA to support finalize 
the Sutter Basin Flood Risk Reduction Project crediting packages which would generate 
approximately $25 million of credit that SBFCA controls, and then find a buyer who can 
utilize this federal credit within their federally authorized project. 
 
15. Support for regional projects that provide a protective benefit to SBFCA’s service 
area, and beyond.  
Neighboring flood risk reduction agencies are developing projects that will have a 
measurable flood protection protective benefit to areas within SBFCA’s service area. For 
example, the Yuba Water Agency is developing a secondary spillway at New Bullards Bar 
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that will reduce peak flows on the Feather River levees in South Sutter County.  Named 
the Atmospheric River Control (ARC) Spillway, when combined with YWA’s Forecast 
Informed Reservoir Operations (FIRO) and Forecast Coordinated Operations (FC-O), this 
project will protect levees below the Yuba and Feather River confluence by allowing for 
water to be released from the reservoir prior to large storms and create more flood 
storage in New Bullards Bar Reservoir to mitigate uncontrolled releases, and potentially 
dangerous peak flows on the Feather River levees.   (Status – Ongoing support and 
collaboration through the RFMP process. Yuba Water has completed the 60% design 
milestone for the ARC Spillway and has received authorization to proceed toward 90% 
design.) 
 
 
6.6 Partners 
Achievement of the Vision, Goals and Objectives requires the collaboration and 
performance of several partners, many of whom are outside SBFCA’s direct control or 
influence; these include:  Assessment District property owners, USACE, California 
Department of Water Resources (Division of Flood Management, Sutter Yard, Division of 
Multi-Benefit Initiatives, and Division of Operations and Maintenance), Central Valley 
Flood Protection Board,  Federal Emergency Management Agency, California 
Department of Fish and Wildlife, tribal governments, Yuba-Sutter Farm Bureau, Butte 
Farm Bureau, FRRFMP agencies and non-governmental organizations. Brief descriptions 
of these entities are included in Appendix 1. 
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APPENDIX 1: Partner Descriptions 

Assessment District Property Owners   
These are property owners within the geographical boundaries of the Assessment District 
who receive a benefit from SBFCA activities. In 2010, property owners in the Basin receiving 
a benefit from SBFCA’s proposed projects authorized the creation of an assessment district 
whereby each would pay an assessment to fund SBFCA projects. Projects and actions 
funded by the assessment are limited to the scope of actions and projects identified in the 
SBFCA Engineer’s Report and on the ballot. 

 
California Department of Fish and Wildlife (DFW) 
DFW serves a dual role. It is the State’s primary agency that manages the native fish, 
wildlife, plant species and natural communities for their intrinsic and ecological value. In 
addition, it serves a regulatory role for the protection of natural resources, enforcing the 
California Endangered Species Act (CESA) and Fish and Game Code 1600 (Streambed 
Alteration Agreements). DFW also manages numerous Wildlife Areas on the Feather River 
and within the Sutter-Butte Basin for the conservation and protection of species and 
habitat.  
 
California Department of Water Resources (DWR), Division of Flood Management and 
Division of Multi-Benefit Initiatives 
DWR, through two of its divisions, plays a number of critical strategic and funding roles. 
DWR provides overarching leadership and the blueprint for the State’s vision of flood 
management for the Central Valley through the Central Valley Flood Protection Plan. 
Funding is provided, primarily on a cost-shared basis, through General Obligation Bonds, 
such as state bonds sold pursuant to Propositions 1e, 84, 13, 1 and other grant programs. 
The Department also informs and recommends State and Legislative positions on funding 
decisions. 

 
California Department of Water Resources, Division of Flood Management, Sutter Yard 
Sutter Yard operates and maintains flood management facilities in five important areas 
within the Sutter-Butte Basin. These include State Maintenance Areas 3, 7 and 16; under 
California Water Code §8361, Sutter Yard is responsible for operating and maintaining 
capacity of the major flood control channels in the region, including the Sacramento River, 
Feather River, the Sutter Bypass/Wadsworth Canal and Cherokee Canal. DWR also operates 
and maintains the interior drainage system and pumping plants in the Sutter County portion 
of the Basin. 

 
California Department of Water Resources, Division of Operations and Maintenance 
State Water Project (SWP) Facilities along the northern reaches of the Feather River are 
either directly impacted by SBFCA programs and projects or play a role in achieving SBFCA 
objectives. Operation of Oroville Dam directly impacts flood operations and maintenance 
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on the Feather River. The DWR Division of O&M administers, operates and maintains SWP 
facilities. 

 
Central Valley Flood Protection Board (CVFPB) 
The CVFPB has jurisdictional authority throughout the drainage basin of the Central Valley 
and for the 1.7 million acres within 14 counties that make up the Sacramento-San Joaquin 
Drainage District, including facilities of the Central Valley Flood Control System.  Under 
California law, any modification to the State/federal flood control system, encroachment, or 
project on or near the Sacramento and San Joaquin Rivers or their tributaries must be 
approved by the CVFPB. In this regulatory role, the CVFPB also serves as the liaison between 
the State of California, residents, property owners, Central Valley agencies, and the United 
States government, with the goal of providing high levels of flood protection to California’s 
Central Valley, while also considering environmental and habitat concerns. The CVFPB is 
governed by a board consisting of seven Governor-appointed and Senate-confirmed 
members, plus two non-voting ex-officio members from the California Legislature. The 
CVFPB works in close partnership with local agencies, DWR and the USACE to reduce the 
risk of catastrophic flooding in California’s Central Valley.  

 
While USACE has historically been the primary source of funding for flood improvement 
projects, the State and many local government agencies have stepped forward in recent 
years to provide funding for projects in advance and in the absence of federal funding. In its 
agreements with USACE, the CVFPB fulfills the State’s cost-sharing responsibilities to the 
federal government by providing lands, easements, rights-of-way, relocations, and cash 
payments for USACE-constructed or cost-shared flood control projects. When a project is 
completed and local maintaining agency (LMA) assurance agreements are secured, the 
CVFPB accepts responsibility for the project and transfers it to the local agency (such as LD1 
and LD9) to operate and maintain. 
 
Feather River Regional Flood Management Program Partners (FRRFMP):  SBFCA, Three 
Rivers Levee Improvement Agency (TRLIA), Yuba Water Agency (YWA), Reclamation District 
1001, and Marysville Levee Commission (MLC) are collaborating on a regional flood 
management plan under the auspices of the State of California Central Valley Flood 
Protection Plan.  
 
Federal Emergency Management Agency (FEMA) 
FEMA carries out emergency management programs that help communities prepare for 
disasters, including floods, and recover in their aftermath. FEMA maps floodplains and 
prepares studies to identify areas of likely flooding based on existing and planned 
development and existing flood control facilities. FEMA also administers the National Flood 
Insurance Program (NFIP) which provides flood insurance and flood disaster assistance for 
communities and land-use agencies that meet its requirements to reduce flood risk.  
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Non-Governmental Organizations (NGOs): There are many NGOs whose involvement 
ranges from direct and active implementation of SBFCA programs/projects to those who are 
merely interested in SBFCA actions. American Rivers, a conservation organization, is an 
example of an NGO directly involved in implementing a multi-benefit project in the Oroville 
Wildlife Area and has executed a Memorandum of Understanding with SBFCA agreeing to 
partner in seeking funding for projects that reduce flood risk. 
 
Tribal Governments 
Tribes have a unique government-to-government relationship with the United States 
Government through treaties, federal law, and executive orders. Tribal governments are 
responsible for providing for the health, safety and welfare of all of their members, and 
have a vested interest in managing their heritage. Many ancestral tribal lands are adjacent 
to, or coincide with, flood control infrastructure. As a result, flood protection activities may 
intersect with tribal heritage sites and cemeteries, which require respectful and appropriate 
consideration in the planning process.  

 
United States Army Corps of Engineers (USACE) 
The USACE regulates federal project levees and floodways. Under Section 408, the Secretary 
of the Army, through the USACE, grants permission for the alteration or occupation or use 
of USACE civil works projects to ensure that the activity will not be injurious to the public 
interest and will not impair the usefulness of the project. USACE also has primary 
responsibility for regulating the placement of dredged or fill material in the "waters of the 
United States" under Section 404, which includes the Sacramento and Feather rivers.  

 
In addition to its regulatory authority, USACE has a long history of building flood protection 
projects. Traditionally, Congress authorizes and appropriates funds for specific USACE 
projects, which are then cost-shared with non-federal sponsors. 

 
USACE also administers other important federal programs:  PL 84-99 gives USACE 
emergency management authority to prepare for and respond to flood emergencies, as well 
as to rehabilitate flood control facilities; the Sacramento River Bank Protection Project 
evaluates levees along the Sacramento River and associated floodways and reduces stream 
bank erosion to minimize the threat of flooding. 
 
Yuba-Sutter and Butte Farm Bureaus  
Farming practices both within the floodway and protected areas are integral to effective 
flood risk reduction. The Farm Bureaus represent important land-use, economic and 
floodplain interests in the Sutter-Butte Basin 
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APPENDIX 2: Glossary 
  
Federal Emergency Management Agency (FEMA) Accreditation: FEMA accredits a levee as 
providing adequate risk reduction on the Flood Insurance Rate Map (FIRM) if the 
certification and adopted operation and maintenance plan provided by the levee owner are 
confirmed to be adequate. An operations and maintenance plan specifies key operating 
parameters and limits, maintenance procedures and schedules, and documentation 
methods. FEMA’s accreditation is not a health and safety standard – it only affects 
insurance and building requirements. 
 
Flood Insurance Rate Map (FIRM): An official map of a community that displays the 
floodplains or--more explicitly--special flood hazard areas and risk premium zones, as 
delineated by the Federal Emergency Management Agency (FEMA). 
 

Floodplain Management: Policies and programs that limit the exposure and vulnerability of 
people and assets to flooding.  
 
Local Maintaining Agency (LMA):  A local agency, such as a Reclamation District, Levee 
District, City or County, that is responsible for the long-term operations and maintenance of 
flood facilities. 
 
National Flood Insurance Program (NFIP): The NFIP is a federal program created by 
Congress to mitigate future flood losses nationwide through sound, community-enforced 
building and zoning ordinances and to provide access to affordable, federally backed flood 
insurance protection for property owners. The NFIP is designed to provide an insurance 
alternative to disaster assistance to meet the escalating costs of repairing damage to 
buildings and their contents caused by floods. 
 
Non-Governmental Organization (NGO): An organization that is neither a part of a 
government nor a conventional for-profit business. Usually set up by ordinary citizens, 
NGOs may be funded by governments, foundations, businesses, or private persons. 
 
Residual Risk: The level of flood risk for people and assets located in a floodplain that 
remains after implementation of flood risk reduction actions.  
 
Residual Risk Management: Management of factors and actions that increase the ability of 
people and assets to return to pre-flood conditions and functionality in the aftermath of a 
flood including: post-disaster assistance programs, rebuilding of public infrastructure, flood 
emergency response and recovery, availability of insurance (NFIP, commercial, crop), flood 
and conservation easements, structural improvements to levees and other flood 
infrastructure. 
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Senate Bill 5 (SB 5): The centerpiece California law of a far-reaching package of flood 
management legislation passed in 2007.     

 
Special Flood Hazard Area (SFHA): Areas defined by FEMA that will be inundated by a flood 
event having a 1 percent chance of being equaled or exceeded in any given year (1 out of 
100 years).  These areas are indicated on flood insurance rate maps (FIRMs). 
 
Title 44 CFR Section 65.10: Title 44 of the Code of Federal Regulations (44 CFR) Section 
65.10 provides the minimum design, operation, and maintenance standards levee systems 
must meet and continue to meet in order to be recognized as providing protection from the 
base flood (1 percent chance of exceedance in any given year) on a Flood Insurance Rate 
Map (FIRM). 
 
Urban Areas: Pursuant to SB 5, urban areas are defined as communities that have 10,000 
residents or more. 
 
Urbanizing Areas: Pursuant to SB 5, an urbanizing area is a developed area, or an area 
outside a developed area, that is planned or anticipated to have 10,000 residents or more 
within the next 10 years. 
  
Urban Levee Design Criteria (ULDC): Pursuant to SB 5, ULDC is criteria and guidance for the 
design, evaluation, operation, and maintenance of levees and floodwalls in urban and 
urbanizing areas. Levees meeting these criteria are intended to withstand flooding that has 
a 0.5 percent chance of occurring in any given year (1 out of 200 years). 
 
Urban Level of Protection (ULOP): Pursuant to SB 5, ULOP is the level of protection that is 
necessary to withstand flooding that has a 0.5 percent chance of occurring in any given year 
(1 out of 200 years) using criteria consistent with, or developed by, the Department of 
Water Resources.  
 


